Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 October 2026
Team ID	0157CY241012
Project Name	EV Industry Analytics & Intelligence Platform
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Extraction	USN-1	As an analyst, I can collect and validate 1,200 EV records across 12 automakers, 6 categories and 5 battery chemistries (2021-2026).	8	High	Amit Kumar Mishra
Sprint-1	Data Preparation	USN-2	As an analyst, I can clean nulls, normalize data types and calculate Price-per-km and CO2 metrics for reliable analysis.	12	High	Amit Kumar Mishra
Sprint-2	Data Visualizations	USN-3	As a user, I can view 10+ charts such as sales by category, market share, battery chemistry timeline and regional distribution.	12	High	Amit Kumar Mishra
Sprint-2	Dashboard	USN-4	As a user, I can use an interactive dashboard with KPI cards and filters (year, category, automaker, battery type).	8	High	Amit Kumar Mishra
Sprint-3	Story	USN-5	As an executive, I can follow a data story for Emily, David and Dr. Sarah's business scenarios.	8	Medium	Amit Kumar Mishra
Sprint-3	Performance Testing	USN-6	As a tester, I can benchmark query speed and data accuracy (1,000 queries in 7.6 ms, zero errors).	5	Medium	Amit Kumar Mishra
Sprint-3	Web Integration	USN-7	As a user, I can open the responsive HTML5 web dashboard hosted on GitHub Pages.	7	Medium	Amit Kumar Mishra

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Documentation & Demo	USN-8	As a mentor, I can read the project report, Tableau guide and demo script to evaluate the project.	8	Medium	Amit Kumar Mishra
Sprint-4		USN-9	As a user, I can open the dashboard published on Tableau Public through a shared link.	6	High	Amit Kumar Mishra
Sprint-4		USN-10	As a mentor, I can review the GitHub repository and final submission links.	6	Medium	Amit Kumar Mishra

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	14 Sep 2026	19 Sep 2026	20	19 Sep 2026
Sprint-2	20	6 Days	21 Sep 2026	26 Sep 2026	20	26 Sep 2026
Sprint-3	20	6 Days	28 Sep 2026	03 Oct 2026	20	03 Oct 2026
Sprint-4	20	6 Days	05 Oct 2026	10 Oct 2026	20	10 Oct 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts