Project Development Phase
Demonstration of Proposed Features

Date	23 October 2026
Team ID	0157CY241012
Project Name	EV Market Analysis
Maximum Marks	

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Multi-OEM Benchmarking Matrix	Comparative market share, average range, and pricing analysis across 14 global OEMs (Tesla, BYD, Tata, BMW, etc.).	Implemented	Yes	Fully functional with dynamic brand filters and KPI summary cards.
2	Battery Chemistry Correlation Engine	Interactive scatter plot analyzing battery capacity (kWh) vs. driving range (km) across 5 battery chemistries (LFP, NMC, NCA, etc.).	Implemented	Yes	Empirical trendlines and efficiency thresholds clearly highlighted.
3	Vehicle Category Segmentation	Comprehensive breakdown across 6 vehicle types (SUV, Sedan, Hatchback, Truck, Bus, 2W) with Price/km metrics.	Implemented	Yes	Demonstrated seamless multi-category filtering and drill-down.

4	CO2 Abatement & Environmental Analytics	Quantification of total tailpipe greenhouse gas displacement per vehicle type against traditional ICE baselines.	Implemented	Yes	Validated against EPA emission factors with live interactive charts.
5	Cloud-Hosted Tableau Public Story	Interactive multi-tab dashboard story deployed to Tableau Public with mobile-responsive layouts.	Implemented	Yes	Live cloud URL verified and demonstrated with zero broken links.
6	Web Analytics Portal & Open Repo	Modern responsive HTML/CSS/JS analytics portal on GitHub Pages and open-source GitHub repository.	Implemented	Yes	Complete codebase, data dictionary, and tests published to GitHub.

Feature Implementation Summary:

Summary Metric	Value
Total Features Proposed	6
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	100%